

ITS Major Initiatives Calendar <i>(as of 12/5/13)</i>				FY14												FY15						
				2013						2014												
				Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status																			
C O M P L E T E	ECM Conversion - DocFinity v9 to v10	01/2011	07/2013	Complete																		
	IAI - Update of Transfer Credit Rules	02/2013	07/2013	Complete																		
	Illinois Articulation Initiative	09/2010	08/2013	Complete																		
	Rectrac update for WTC Fitness Center	04/2013	08/2013	Complete																		
	DW/BI: Faculty Instructional Activity	08/2011	09/2013	Complete																		
	Enhancements to Immunization Page/Data Mgmt	08/2011	11/2013	Complete																		
	Email Replacement	09/2012	12/2013	Complete																		
	Sakai Implementation	10/2012	12/2013	Complete																		
	Kronos Conversion to LUC	02/2013	12/2013	Complete																		
	Upgrade the Technology in Kasbeer Hall	03/2013	12/2013	Complete																		
A C T I V E	On-Demand Technology & Skills Training	12/2013	01/2014	Active																		
	Advance Web Implementation	11/2011	01/2014	Active																		
	Lecture Capture (Panopto)	11/2012	01/2014	Active																		
	Online Performance Management System	02/2013	01/2014	Active																		
	Inside Loyola Announcement Window	10/2013	01/2014	Active																		
	Provide Quick Updates to LUC Web Pages During Emergencies	04/2011	02/2014	Active																		
	Video Repository	06/2013	02/2014	Active																		
	Database for all LUC Key and Lock information	05/2012	03/2014	Active																		
	Maxxess Interface - Academics Requirements	02/2013	03/2014	Active																		
	Exchange Unified Messaging	06/2013	03/2014	Active																		
	Lawson Conversion to LUC	02/2013	05/2014	Active																		
	Parking Permit Management and Enforcement Phase II	08/2013	05/2014	Active																		
	Electronic Outbound Transcripts Feasibility	10/2012	06/2014	Active																		
	Business Intelligence/Data Warehouse	06/2009	12/2014	Active																		
	ECM/Imaging Implementation (5)	11/2011	12/2014	Active																		
	LUHS/LUC/HSD Technology Program (5)	05/2011	06/2015	Active																		
	Campus Construction Initiatives (11)	05/2012	05/2016	Active																		
	Business Continuity/Disaster Recovery (6)	02/2013	12/2016	Active																		
	LOCUS to Outlook Interface for Schedules	05/2013	TBD	Active																		
	Information Security Program (5)	07/2011	TBD	Active																		
LOCUS Enhancements (6)	08/2011	TBD	Active																			
N E W	RMS Mercury Upgrade	01/2013	11/2014	Pending																		
	Parking Access and Receivables Control System - Replacement	04/2014	06/2015	Pending																		
	Space and Asset Mgmt System Needs Analysis	01/2014	TBD	Pending																		

 Completion date is not firm and will most likely be extended
 Red text denotes a change
 - Activity completed/in progress/planned
 - Timing of the project is TBD