

ITS Major Initiatives Calendar <i>(as of 12/9/20)</i>				FY21											
				Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status												
Completed															
Learning Portfolio Implementation (Digication)	03/2019	07/2020	Complete	[Bar from Jul to Oct]											
RMS to CS Gold Meal Plan Interface Changes - 2020-2021	12/2019	07/2020	Complete	[Bar from Jul to Oct]											
Everfi - Student Mental Health Training and Awareness	05/2020	08/2020	Complete	[Bar from Jul to Oct]											
LOCUS Fluid Page Rollouts	03/2018	08/2020	Complete	[Bar from Jul to Oct]											
QSB Student Mentoring Software Pilot (PeopleGrove)	04/2019	09/2020	Complete	[Bar from Jul to Oct]											
Reimage Lab and Classroom Machines (incl Apporto)	04/2020	09/2020	Complete	[Bar from Jul to Oct]											
TutorTrac Upgrade	07/2020	12/2020	Complete	[Bar from Jul to Oct]											
LUC Dynamic Faculty Database - Phase I	07/2020	12/2020	Complete	[Bar from Jul to Oct]											
Learning Portfolio Updates (Digication Phase II)	09/2020	12/2020	Complete	[Bar from Jul to Oct]											
Prioritized by the ITESC															
Customer Relationship Management (CRM) system evaluation for SON	05/2020	01/2021	Active	[Bar from Jul to Oct]											
Replacement of LUC's Storage Area Network	09/2020	01/2021	Active	[Bar from Jul to Oct]											
Enterprise Learning Hub - Phases 2 & 3	10/2020	01/2021	Active	[Bar from Jul to Oct]											
Conf. Services RFP – (Kinetic Replacement)	10/2020	01/2021	Active	[Bar from Jul to Oct]											
QSB Virtual Event Platform Evaluation	11/2020	01/2021	Active	[Bar from Jul to Oct]											
Enhancement to the Alumni Load Process (PeopleGrove)	11/2020	01/2021	Active	[Bar from Jul to Oct]											
Web Content Upgrade (T4 Sitemanager)	10/2019	02/2021	Active	[Bar from Jul to Oct]											
Learning Analytics - Phase 3	07/2020	02/2021	Active	[Bar from Jul to Oct]											
Implementation of Paper Transcript Request Process	08/2020	02/2021	Active	[Bar from Jul to Oct]											
Lawson /Kronos Enhancements (3)	03/2017	03/2021	Active	[Bar from Jul to Oct]											
Automate HSC parking/ID processes	04/2020	03/2021	Active	[Bar from Jul to Oct]											
COVID-19 Related Projects	04/2020	03/2021	Active	[Bar from Jul to Oct]											
LOCUS - Fluid deployment and Portal de-commissioning	09/2020	03/2021	Active	[Bar from Jul to Oct]											
Community Engagement (Collaboratory)	12/2020	03/2021	Active	[Bar from Jul to Oct]											
Space and Asset Management - Phase 2 Implementation	10/2020	06/2021	Active	[Bar from Jul to Oct]											
EAB Navigate Phase II	10/2019	08/2021	Active	[Bar from Jul to Oct]											
IT Disaster Recovery (6)	03/2013	12/2021	Active	[Bar from Jul to Oct]											
Information Security Program (8)	01/2015	12/2021	Active	[Bar from Jul to Oct]											
Research Computing Services (9)	01/2019	12/2021	Active	[Bar from Jul to Oct]											
Review and Evaluate Proposed Research Administration Solutions	07/2020	06/2022	Active	[Bar from Jul to Oct]											
Campus Construction Initiatives (9)	11/2017	TBD	Active	[Bar from Jul to Oct]											
Enterprise Content Management (4)	11/2011	TBD	Active	[Bar from Jul to Oct]											
LDE Foundation: Collaboration and Security (7)	02/2017	TBD	Active	[Bar from Jul to Oct]											
Business Intelligence/Data Warehouse (7)	08/2017	TBD	Active	[Bar from Jul to Oct]											
Advance /Development (3)	07/2018	TBD	Active	[Bar from Jul to Oct]											
LOCUS Enhancements (8)	05/2018	TBD	Active	[Bar from Jul to Oct]											
Replacement of ECSI SALNet (Flywire)	05/2019	TBD	Active	[Bar from Jul to Oct]											
Travel Mgmt. Services (Egencia) (2)	07/2019	TBD	Active	[Bar from Jul to Oct]											
Stritch School of Medicine Portfolio (14)	04/2019	TBD	New	[Bar from Jul to Oct]											
LDE Transformation: Digital Assistant/Chatbots (8)	06/2020	TBD	New	[Bar from Jul to Oct]											
Faculty Administration Re-Architecture Strategy-FARS (7)	07/2020	TBD	New	[Bar from Jul to Oct]											
Ticketing System – (Neulion/Vendini Replacement) (2)	09/2020	TBD	New	[Bar from Jul to Oct]											

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

Red text denotes a change

Timing of the project is TBD