

ITESC Project Prioritization Results - FY16 Q1-Q2

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
NOT RANKED	LOCUS Enhancements (10)	XLarge	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (4)	XLarge	Active	Q2 FY16	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program Management (2)	XLarge	Active	Q2 FY16	Information Technology Services	
	LUHS/LUC/HSD Technology Program (4)	XLarge	Active	Q4 FY16	Health Sciences Division/ Information Technology Services	
	Information Security Program (11)	XLarge	Active	TBD	Information Technology Services	
	Business Continuity/Disaster Recovery (8)	XLarge	Active	TBD	Information Technology Services	
RANKED BY THE ITESC	Lawson/Kronos Enhancements (5)	XLarge	Pending	Q4 FY16	Enterprise/Multiple	1
	Access Control & Security - Maxxess (3)	XLarge	Active	TBD	Enterprise/Multiple	2
	Parking Access and Receivables Control System - Replacement	XLarge	Active	Q1 FY16	Campus Transportation	3
	Advancement Systems (2)	XLarge	Active	Q2 FY16	Development and Donor Services	4
	Online Performance Management System	Medium	Active	Q1 FY16	Human Resources	5
	Library Management Systems Migration	Large	Active	Q1 FY16	University Libraries	6
	LYNX Mass Notification and Panic Alarms	Large	Active	Q1 FY16	Office of the President	7
	UPASS for Arrupe College Students	Medium	Active	Q1 FY16	Res Life and Information Services	8
	HSD/FSP Phase II, Supervisor Functionality	Small	Active	Q2 FY16	Financial Planning	9
	SSWD WebCheckout Pilots (2)	Medium	Active	Q1 FY16	SSWD/School of Communication	10
	Clicker Pilot	XLarge	Active	Q4 FY16	Information Services	11
	Remove Clear Text Email ID Information from the Online Directory	Small	Pending	TBD	Information Services via ISAC	12
	Faculty Information System Suite Enhancements	Medium	Active	TBD	Provost Office	13
	Conference Services Software Evaluation	Large	Pending	TBD	Conference Services	14
Installation/Activation of Point and Click Prescription Module for Students	Small	Pending Budget Request	Q1 FY16	Wellness Center	15	
Space and Asset Mgmt System Needs Analysis	Large	Active	Q2 FY16	Facilities	16	