

ITS Major Initiatives Calendar <i>(as of 12/12/17)</i>				FY18											
				2017						2018					
Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Completed															
2017 Classroom/Lab Image Deployment	02/2017	07/2017	Complete												
Online Exam Proctoring Solutions - Pilot	12/2015	08/2017	Complete												
Evaluation of Event Mgmt Systems	11/2016	08/2017	Complete												
Graduate - Study Abroad application and OIP Center	05/2017	09/2017	Complete												
LCFS Technology Needs for EMR, HIPAA, and PCI	03/2016	11/2017	Complete												
Campus Card: Upgrade Micros 9700 to Simphony	06/2017	12/2017	Complete												
Prioritized by the ITESC															
LUHS/LUC/HSD Technology Program (2)	05/2011	12/2017	Active												
PROLAW Scholars Network application and database	3/2017	01/2018	Active												
Hybrid On-line ABSN Degree Program	06/2017	01/2018	Active												
Police Log Supplemental Page	11/2017	01/2018	Active												
Student System Upgrade (7)	01/2017	03/2018	Active												
Halas Recreation Center New Software RFP options	2/2017	04/2018	Active												
Interface Data to LiveText from Sakai and LOCUS	09/2016	05/2018	Active												
Technology Changes for Coming This Spring (4)	7/2017	06/2018	Active												
Space and Asset Management - System Search and Implementation	11/2017	07/2018	Active												
Oracle 12C Database Upgrade (Required for PS Upgrade)	09/2015	07/2018	Active												
Advancement Systems (2)	09/2016	07/2018	Active												
Business Intelligence/Data Warehouse (8)	01/2014	08/2018	Active												
LOCUS Enhancements (4)	03/2017	TBD	Active												
Campus Construction Initiatives (2)	01/2017	TBD	Active												
Information Security Program (6)	11/2014	TBD	Active												
Lawson /Kronos Enhancements (13)	10/2015	TBD	Active												
Business Continuity/Disaster Recovery (7)	03/2013	TBD	Active												
Enterprise Content Management (2)	11/2011	TBD	Active												
Evaluate SONIA Field Management software for University usage	2/2018	TBD	Pending												
iPlan - Major Re-write	1/2018	TBD	Pending												
Online Performance Management System - Phase 2	11/2017	TBD	Pending												
Quinlan CRM	12/2017	TBD	Pending												

Completion date is not firm and will most likely be extended

Red text denotes a change

Activity completed/in progress/planned

Timing of the project is TBD