ITS Major Initiatives Calendar *(as of 12/13/19)*

Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status
Completed			
Faculty Info System - Modifications for Collective Bargaining Agreement	08/2018	07/2019	Complete
Secure Submission of W-9 Form for Accounts Payable Department	09/2018	07/2019	Complete
Career Services Software Replacement - Handshake	12/2018	07/2019	Complete
JIT Faculty Training for Online Teaching	10/2018	07/2019	Complete
Course Schedule Builder	02/2019	08/2019	Complete
Student Conduct & Concerns System - Maxient	10/2018	08/2019	Complete
Writing Placement infrastructure	11/2018	08/2019	Complete
Board of Trustees SharePoint Portal	05/2019	08/2019	Complete
Sakai 12 Upgrade	06/2018	09/2019	Complete
Proto-Call for After Hours Mental Health Services	03/2019	09/2019	Complete
Emergency Contact in RMS/Mercury using Person Flags	09/2018	09/2019	Complete
LDE Transformation: Enterprise Digital Assistant Pilot	05/2019	10/2019	Complete
Benefit Plan Termination Date Modification	08/2019	10/2019	Complete
Follett Integration with Sakai	09/2018	11/2019	Complete
Preferred Name for Students – Implementation	06/2019	12/2019	Complete
Mac OS Computer Mgmt Application	07/2018	12/2019	Complete
Prioritized by the ITESC			
CVENT Registration for Commencement 2020	08/2019	01/2020	Active
WebCheckout upgrade to v7	09/2019	01/2020	Active
QSB Student Mentoring Software Pilot (PeopleGrove)	04/2019	01/2020	Active
Travel & Expense Management Technology Solution	07/2019	01/2020	Active
Replace OIP Application for Study Abroad (Terra Dotta)	03/2019	01/2020	Active
Course Evaluation Replacement	01/2019	01/2020	Active
Enterprise Learning Hub	07/2019	02/2020	Active
T4 Sitemanager Upgrade	10/2019	02/2020	Active
LOCUS Fluid Page Rollouts	03/2018	03/2020	Active
IT Disaster Recovery (10)	03/2013	06/2020	Active
Simplify Financial Aid Processes (Inceptia)	07/2019	07/2020	Active
Learning Portfolio Implementation (Digication)	03/2019	09/2020	Active
Replacement of ECSI SALNet (Flywire)	05/2019	09/2020	Active
Space and Asset Mgmt System - Phase I	05/2019	06/2021	Active
Planning and Implement Course Schedule Builder+Solutions (EAB Navigate)	10/2019	06/2021	New
Enterprise Content Management (6)	11/2011	TBD	Active
Information Security Program (8)	01/2015	TBD	Active
LDE Foundation: Collaboration and Security (8)	02/2017	TBD	Active
Lawson /Kronos Enhancements (5)	03/2017	TBD	Active
Business Intelligence/Data Warehouse (10)	08/2017	TBD	Active
Campus Construction Initiatives (7)	11/2017	TBD	Active
Advance /Development (4)	07/2018	TBD	Active
LOCUS Enhancements (6)	05/2018	TBD	Active
CVENT Registration for the Climate Change Conference 2020	07/2019	TBD	Active
Student Health Insurance Waiver Rewrite	08/2019	TBD	new
Switch eTranscript vendor (Parchment)	08/2019	TBD	New
Automate HSC parking/ID processes for LUC students	01/2020	TBD	New

Completion date is not firm and will most likely be extended

Activity completed/in progress/planned

Red text denotes a change

Timing of the project is TBD