


ITESC Project Prioritization Results - FY12 Q1-Q2

Prioritized Ranking by Function											Current		Prior Rank	Movement
Project	T-Shirt Sizing	AA	Adv	Fac	Fin	HR	SD	ITS	UMC	Score	Rank			
LOCUS Enhancements (8)	XLarge	1	1	1	1	1	1	1	2	239	1	1	+0	
Enterprise Content Management (13)	XLarge	2	2	5	3	3	6	2	3	222	2	2	+0	
ePortfolio Implementation	Medium	3	3	6	10	2	2	4	5	213	3	5	+2	
Business Intelligence/Data Warehouse (4)	XLarge	4	5	3	6	7	7	3	4	209	4	3	-1	
PNC Bank Initiative/Conversion	Medium	16	7	4	5	11	5	5	12	183	5	25	+20	
LUHS Sale-LUC Systems Impact (2)	Large	17	4	2	2	18	17	6	1	181	6	---	New	
Information Security Program (7)	XLarge	13	10	13	4	14	8	7	11	168	7	10	+3	
Illinois Articulation Initiative	Small	6	9	11	19	4	10	17	7	165	8	6	-2	
Online/Electronic Applications for Study Abroad	Medium	7	6	12	12	6	18	13	13	161	9	9	+0	
Transfer Credit Equivalency	Small	5		7	13	5	15	8	6	158	10	---	New	
Recruitment Plus System Replacement - Selection Only	Medium	11	8	14	15	15	12	11	9	153	11	12	+1	
Implement Terminal Four Content Management System	Large	18	13	8	7	20	11	12	8	151	12	---	New	
Room Reservation Upgrade to R25 Live	Medium	14	14	16	8	10	16	10	15	145	13	23	+10	
Security Camera Infrastructure	Large	19	17	20	9	8	3	9	19	144	14	---	New	
Enhancements to Immunization Page/Data Mgmt	Medium	15	15	10	17	17	9	14	16	135	15	17	+2	
Electronic Outbound Transcripts Feasibility	Small	8	12	15	20	16	13	16	14	134	16	15	-1	
Refund Reversal Automation (completed on 5/31)	Medium	12	18	9	11	9	20		10	128	17	---	New	
Total SIM - Nursing Lab (s/b "must have")	Small	9	11	17	14	12	19		17	118	18	---	New	
Piper Hall Upgrade (s/b "must have")	Small	10	16	19	16	19	14		18	105	19	---	New	
UVID Administration for Support Community	Medium	20	19	18	18	13	21	18	20	101	20	---	New	
RMS Check-in/check-out	Medium						4	19		39	21	---	New	
Loyola Mobile Projects	Large							15		16	22	---	New	
Grad Rome Merge	Medium							20		11	23	---	New	

 - item not ranked