

# Project Prioritization FY19 Q1-Q2

## ITESC Project Prioritization Results - FY19 Q1-Q2

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
R A N K E D	LOCUS Enhancements (6)	Large	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (3)	Large	Active	TBD	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program (7)	XLarge	Active	Q1 FY19	Enterprise/Multiple	
	LUHS/LUC/HSD Technology Program (2)	XLarge	Active	TBD	Information Technology Services	
	Information Security Program (6)	XLarge	Active	TBD	Information Technology Services	
	BCDR/Failover (9)	Large	Active	TBD	Enterprise/Multiple	
	Lawson/Kronos Enhancements (11)	XLarge	Active	TBD	Enterprise/Multiple	
R A N K E D  B Y  T H E  I T E S C	Advancement (2)	Xlarge	Active	TBD	Development & Donor Services	1
	Advancement Data Loader Development	Large	Active	Q1 FY19	Development & Donor Services	
	Alumni/Giving Call Campaign Software Replacement	Medium	Active	TBD	Development & Donor Services	
	iPlan - Major Re-write - (Parent Project)	Large	Active	Q1 FY19	Office of The Bursar	2
	Create a Hybrid On-line ABSN Degree Program with Orbis Education	Small	Active	Q1 FY19	Niehoff School of Nursing	3
	Secure submission of documents by students for the Financial Aid Office	Small	Active	Q1 FY19	Financial Assistance	4
	Examity Integration with Sakai	Small	Active	Q1 FY19	Provost's Office	5
	Upgrade Campus Card System to CS Gold 7	Medium	Pending	Q1 FY19	Office of The Bursar	6
	Transition from DBCS to SAAS for 25Live	Large	Active	Q2 FY19	Campus Reservations	7
	Space and Asset Management - System Search and Implementation	Large	Active	Q4 FY19	Facilities-Office of VP	8
	Evaluate SONIA Field Management software for University usage	Medium	Active	TBD	School of Social Work	9
	Quinlan CRM	Medium	Active	Q1 FY19	Business School	10
	Online Performance Management System - Phase 2	Medium	Hold	TBD	Human Resources	11
PROLAW Scholars Network application and database	Medium	Hold	TBD	School of Law	12	
LOCUS Fluid Page Rollouts	XLarge	Active	TBD	Enterprise/TBD	13	
12C Database Upgrade	XLarge	Active	Q1 FY19	Information Technology Services	Moved to B	